
NORTH SMITHFIELD

SCHOOL BUILDING COMMITTEE

July 24, 2008

GILBANE FIELD OFFICE

5:30 P.M.

BOARD MINUTES

Present:  Paul Vadenais, Jane Biron, Scott Majeau, Steve Lindberg,

and John Perry.  Absent:  David Chamberland, Edward Yazbak and

Paul Nordstrom.

Others Present:  John Lahar, Robert Desrochers, Ron Fargnoli,

Charles Roberts, Matteo Alibrio and David DeQuattro.

This meeting was called to order at 5:46 p.m.  Roll call was taken by

Jane Biron.  

Old Business

1.	Well Status – Loam was not delivered as of this date but the well is

hooked up and the neighbor seems satisfied.

2.	Briggs Engineering – This has not be solved as of yet.



3.	ADA Walkway – David DeQuattro asked the department of the

Governor’s Commission on Disabilities if the front walk could be

utilized in this walkway, but this plan was not allowed.  For asphalt

pavement it was suggested that rotten ledge be used.  Also, the

football field needs to be connected with the walkway since the

physical education classes will be using this area.  If it was not

connected it would be a liability for the town.  The walkway needs to

reach the softball practice field and the track.  Charles Roberts

suggested that one path could be utilized by both the high school and

the middle school.  Robert Desrochers suggested that the stonedust

that is stored in the back of the garage might be used for this path. 

Mr. Lindberg asked if anyone knew of a used cart, two seated with a

utility cart size back, which could be purchased to let him know.  This

cart would be used for transportation to the fields.  A final

recommendation will be available by next week according the Charles

Roberts.

4.	FF&E – The desks will start to arrive tomorrow.

5.	Financial Update - Not available at this meeting.

6.	Field Fencing – It was recommended that the fence be installed at

the end of the asphalt.

NEW BUSINESS



Gilbane Report – Matteo Alibrio – Changes in the Design/ Builder’s

Contingency were as follows:

CR520 – Door frames installed by another vendor for $147 at a

savings of $835.

CR880 – Relocate roof drain frame, but this affected several other

contractors $1,993.

CR1380 - The tops of the stair towers needed more reinforcement

$1,117.

CR1390 – Stair tower caps were needed $2,440.

CR1585 – Paint behind metal panels $3,183

CR1610 – Smoke & fire dampers needed to be added $5,635.

CR1700 - Remote for divide curtain – electrical component $689.

CR1790 – Provide upgrade to door to telephone room $2070.

CR1890 – Revisions in kitchen electrical $3,649.

CR2020 – Toilet partitions additional support added $435.

CR30021 – Additional clean up beyond original estimate $59,131.

Changes in the Owerner’s Contingency:

CR860 - Added framing for dual roof drains $6,641.

CR1220 – Revision to wood locker base (credit $2,526).

CR1400 – Renovation of baseball field in spring, sod, temp. fence,

seed $7,723.

CR1750 – Dept. of Health required connection of water from high



school to middle school $18,658.

CR1820 – National Grid revisions $4,652.

CR1850 – Inspection after fire truck drove over septic system $1,190.

CR110010 – Change in grading of track (credit $36,890).

CR95010 and CR90010 - Additional work football bleachers and stone

for track $7,992.

Motion was made to approve and recommend to the Town Council

payment out of the Builder’s Contingency the following change

orders CR520, 880, 1380, 1390, 1585, 1610, 1780, 1790, 1890, 2020, and

300021 was made by Jane Biron and seconded by John Perry.  The

committee unanimously approved the motion.

Motion was made to approve and recommend to the Town Council

payment out of the Owner’s Contingency the following change orders

CR860, 1220, 1400, 1750, 1820, 1850 was made by Jane Biron and

seconded by Scott Perry.  The committee unanimously approved the

motion.

Motion was made to approve and recommend to the Town Council to

accept a change order CR110010 for a credit of ($36,890) and

payment of CR95010 and 90010 in the amount of $7,992 by John Perry

and seconded by Jane Biron.  The committee unanimously approved

the motion.

Stephen Lindberg mentioned that Eric Butash would like the locks



changed by August 10th or the 16th on the data closets.  Mr. Roberts

felt that this could be done by Gilbane.

Mr. Lindberg also submitted samples of signs that can be used at the

track indicating what is prohibited and what is permitted.  Another

sign would advise the public when the track was available or not.  The

scoreboard has been ordered for the football field.

Robert Desrochers asked if the kitchen personnel could tour the

kitchen in the middle school and meet with the vendors of the

equipment for training.  This should take place sometime next week

along with video taping of the training.

The next meeting will be August 7, 2008.

This meeting was called for adjournment by Paul Vadenais at 6:55

p.m.


